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; UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
" ppe _ REGION Vi)

801 NORTH 5TH STREET
KANSAS CITY, KANSAS 66101

ACTION MEMORANDUM AMENDMENT #2

SUBJECT:  Project Ceiling Increase and a Change in the Scope of Work for the Removal
Action at the Herculaneum Lead Smelter Site, Herculaneum,
Jefferson County, Missouri

FROM: Bruce A. Morrison, Remedial Project Manager
- FFSE/SUPR g
THRU: Gene Gunn Chief / l en
FFSE/SUPR
TO: Michael J. Sanderson, Director
SUPR

"

Slte ID#: A717

Category of Removal: Time- Cntzcal
CERCLIS ID # MODQ06266373
Nationally Significant/Precedent Setting: No

1., PURPOSE

The purpose of this Action Memorandum Amendment is to increase the removal project
cetling and to request approval for an addition to the Scope of Work for yard soil replacement and
the cleaning of home interiors at the Herculaneum Lead Smelter Site. This amendment
authorizes an additional $250,000 to complete removal activities.

IT. AMENDMENTS TO THE ACTION MEMORANDUM

Section V.A.1, Proposed Action Description of the Action Memorandum, is amended to read as
follows:

A. Proposed Action Description

. Recent site characterization activities conducted at the Site have determined the
presence of high levels of lead contamination in a significant portion of the town of

s ™

LHRMUR il

SUPERFUND RECORDS

M e em e e f e e e e ————




2

Herculaneum, Missouri. The Doe Run Resources Company, a Potentially Responsible Party is
responding to the contamination with the implementation of an expedited cleanup action that
consists of soil replacement and home interior cleaning,

This Action Memorandum Amendment proposes expedited soil replacement and home
interior cleaning for certain categories of residents with contaminated yard soils and interior
dust contamination. These residents face time-crifical health risks due to potential lead
exposure that was not addressed in the original Action Memorandum. Under an Administrative
Order currently entered into by Doe Run and the EPA, Doe Run is conducting expedited soil
removal and home interior cleaning for day-care centers and other high child-use areas, _
residences in Herculaneum that have children 72 months old or younger and areas of their yards
contaminated with lead exceeding the 400 mg/kg site action level; and residences with lead
levels in the yards exceeding 2500 mg/kg. This amendment modifies the scope of the removal
action to also include the following additional categories of residences: Tesidences where
pregnant women reside; residences occupied by persons with specific lead-sensitive health
conditions identifted by their personal physician; and residences occupied by children older
than 72 months with elevated blood lead levels at or exceeding 10 micrograms per deciliter.
Evaluation and determination of the need for removal action at residences which may fall into
one of these categories will be made by EPA on a case-by-case basis. In addition to expedited
soil removal and interior cleanups at such residences, the residents will be offered temporary
relocation on a case-by-case basis until their residences are cleaned.

B. . Estimated Costs

Current Estimated Proposed
Extramural Costs: ' Ceiling " Increase Ceiling
Regional Allowance Costs $410,000 $250,000 $660,000
Contingency 3 82.000 $ 50,000 = $132.000
REMOVAL PROJECT CEILING $492,000 ’ $300,000 / $792,000] ye
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This decision document represents the amended removal action for-specific 4«‘4” 3, 7“3
contaminated residential properties where individuals sensitive to lead exposure have been ‘/ e
identified at the Herculaneum [.ead Smelter Site in Herculaneum, Missouri. The removal i P ” s
action was developed in accordance with the Comprehensive Environmental Response, D

Compensation, and Liability Act as amended, and is not inconsistent with the National PR
Contingency Plan. This decision is based on recent site characterization sampling results
collected in the fall of 2001.
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Conditions at the Site meet NCP Section 300.415(b)(2) criteria for a removal action and
I recommend your approval of the project ceiling increase and change in scope of work for this
removal action. The total amended removal project ceiling is $792,000. This amount comes
from the Regional Removal Allowance

Approved:
W’g’ L ,2/ B / =
Michael J{$anderson, Director  Date

Superfund Division

Attachment



